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ESTIMATE RUN 11/14/2012

ESTIMATE SUMMARY 16:18:52

CONTID: C18862         ESTIMATE NO: 0004 PROG 2005

PCN: 18862-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 - GREELEY EAST PERCENT TIME:

PROJECT NO: NH0342-054                    

US 34 - GREELEY EAST

NAME OF ROAD: 034A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 11/14/2012 DATE TIME STARTED 06/24/2012

6374 S. RACINE CIRCLE DATE LET 05/24/2012 DATE WORK BEGAN

 DATE AWARDED 06/01/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/19/2012 DATE ACCEPTED

CENTENNIAL CO 80111     303-688-6611 DATE NOTICE TO PROCEED 06/24/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,821,144.21 PARTICIPATING $ $ 216,752.23

AWARD PROJECT AMT: 3,051,737.05 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -3,731.97

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.89

WORK DAYS

WORK DAYS

99.90%

2,800.00

216,752.23

213,020.26

213,020.26

$

$

$

$

2,818,344.21

0.00

2,818,344.21

0.00

2,818,344.21

-45,776.06

0.00

2,772,568.15

0.00

AMOUNT DUE 2,772,568.15 213,020.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 213,020.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

89.0 TIME ALLOW: 90

ORIG TIME ALLOW: 90
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PCN: 18862-BID    ESTIMATE RUN 11/14/2012

PROJECT: NH0342-054                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 0.000

1.000

202-00010  
 

1.000

EACH

1,315.00000 1,315.001.000

1,315.00

0010 Removal of Slope and Ditch Paving 0.000

6.100

202-00026  
 

6.100

SY  

28.65000 174.776.100

174.77

0015 Removal of Pipe 160.000

0.000

202-00035  
 

160.000

LF  

15.25000 2,440.00160.000

0.00

0020 Removal of Concrete Pavement 54.500

0.000

202-00210  
 

54.500

SY  

23.75000 1,294.3854.500

0.00

0025 Removal of Asphalt Mat 150.300

0.000

202-00220  
 

150.300

SY  

4.50000 676.35150.300

0.00

0030 Removal of Asphalt Mat (Planing) 834.000

834.000

202-00240  
 

1,668.000

SY  

5.90000 9,841.201,668.000

4,920.60

0035 *Removal of Pavement Marking 2,478.000

73.000

202-00250  
 

2,551.000

SF  

2.75000 7,015.252,551.000

200.75

0040 *Removal of Ground Sign 45.000

6.000

202-00810  
 

51.000

EACH

50.00000 2,550.0051.000

300.00

0045 *Removal of Sign Panel 1.000

0.000

202-00821  
 

1.000

EACH

150.00000 150.001.000

0.00

0050 Embankment Material (Complete In Place) 6,583.000

6,584.000

203-00060  
 

13,167.000

CY  

4.55000 59,909.8513,167.000

29,957.20

0055 Blading 4.000

4.000

203-01500  
 

8.000

HOUR

145.00000 1,160.008.000

580.00
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PCN: 18862-BID    ESTIMATE RUN 11/14/2012

PROJECT: NH0342-054                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Potholing 0.000

0.000

203-01597  
 

0.000

HOUR

220.00000 0.000.000

0.00

0065 Structure Backfill (Flow-Fill) 85.000

0.000

206-00065  
 

85.000

CY  

87.00000 7,395.0085.000

0.00

0070 *Erosion Log (12 Inch) 932.000

100.000

208-00002  
 

1,032.000

LF  

4.00000 4,128.001,032.000

400.00

0075 *Gravel Bag 128.000

0.000

208-00034  
 

128.000

LF  

6.50000 832.00128.000

0.00

0080 *Concrete Washout Structure 3.000

0.000

208-00045  
 

3.000

EACH

575.00000 1,725.003.000

0.00

0085 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000

EACH

2,150.00000 0.000.000

0.00

0090 Removal and Disposal of Sediment (Labor) 28.500

0.000

208-00103  
 

28.500

HOUR

33.50000 954.7528.500

0.00

0095 Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

4.000

HOUR

90.00000 360.004.000

0.00

0100 Sweeping (Sediment Removal) 13.500

8.000

208-00106  
 

21.500

HOUR

75.00000 1,612.5021.500

600.00

0105 Removal of Trash 0.000

16.000

208-00107  
 

16.000

HOUR

60.00000 960.0016.000

960.00

0110 Erosion Control Supervisor 61.000

34.000

208-00206  
 

95.000

DAY 

120.00000 11,400.0095.000

4,080.00
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PCN: 18862-BID    ESTIMATE RUN 11/14/2012

PROJECT: NH0342-054                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Sign Panel 0.000

1.000

210-00815  
 

1.000

EACH

200.00000 200.001.000

200.00

0120 *Reset Guardrail Type 3 684.000

0.000

210-01130  
 

684.000

LF  

10.35000 7,079.40684.000

0.00

0125 *Reset Guardrail (Special) 64.000

0.000

210-01180  
 

64.000

LF  

4.55000 291.2064.000

0.00

0130 *Seeding (Native) 0.000

20.000

212-00006  
 

20.000

ACRE

415.00000 8,300.0020.000

8,300.00

0135 *Mulching (Weed Free Hay) 0.000

20.830

213-00002  
 

20.830

ACRE

545.00000 11,352.3520.830

11,352.35

0140 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000

ACRE

2,850.00000 0.000.000

0.00

0145 *Mulch Tackifier 1,500.000

7,800.000

213-00061  
 

9,300.000

LB  

2.25000 20,925.009,300.000

17,550.00

0150 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

0.000

SY  

2.00000 0.000.000

0.00

0155 Aggregate Base Course (Class 6) 21.000

59.000

304-06007  
 

80.000

CY  

41.40000 3,312.0080.000

2,442.60

0160 Reconditioning 0.000

0.000

306-01000  
 

0.000

SY  

1.20000 0.000.000

0.00

0165 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

74,595.000

0.000

310-00608  
 

74,595.000

SY  

1.95000 145,460.2574,595.000

0.00
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PCN: 18862-BID    ESTIMATE RUN 11/14/2012

PROJECT: NH0342-054                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

2,566.000

0.000

310-00610  
 

2,566.000

SY  

5.65000 14,497.902,566.000

0.00

0175 *Hot Mix Asphalt (Patching) (Asphalt) 7.030

60.800

403-00720  
 

67.830

TON 

95.00000 6,443.8567.830

5,776.00

0180 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 841.770

808.440

403-34741  
 

1,650.210

TON 

72.00000 118,815.121,650.210

58,207.68

0185 *Concrete Pavement (9 Inch) 73,235.400

2,486.200

412-00900  
 

75,721.600

SY  

23.65000 1,790,815.8475,721.600

58,798.63

0185 MATERIAL ALLOWANCE Reinforcing steel 2,915.602

-2,915.602SY  

1.28000 0.000.000

-3,731.97

0190 *Concrete Slope and Ditch Paving (Reinforced) 1.900

2.000

507-00100  
 

3.900

CY  

1,100.00000 4,290.003.900

2,200.00

0195 *End Post 7.000

0.000

607-00005  
 

7.000

EACH

318.00000 2,226.007.000

0.00

0200 *Corner and Line Brace Post 15.000

0.000

607-00010  
 

15.000

EACH

529.00000 7,935.0015.000

0.00

0205 *Fence Deer 4,949.000

0.000

607-11350  
 

4,949.000

LF  

7.50000 37,117.504,949.000

0.00

0210 *Delineator (Drivable Concrete Installation) (Type I) 0.000

124.000

612-00101  
 

124.000

EACH

73.00000 9,052.00124.000

9,052.00

0215 *Delineator (Drivable Concrete Installation) (Type II) 0.000

66.000

612-00102  
 

66.000

EACH

75.00000 4,950.0066.000

4,950.00
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PCN: 18862-BID    ESTIMATE RUN 11/14/2012

PROJECT: NH0342-054                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Delineator (Drivable Concrete Installation) (Type III) 0.000

43.000

612-00103  
 

43.000

EACH

80.00000 3,440.0043.000

3,440.00

0225 *Delineator (Drivable Concrete Installation) (Type I) 0.000

10.000

612-00104  
 

10.000

EACH

30.00000 300.0010.000

300.00

0230 *Delineator (Drivable Concrete Installation) (Type II) 0.000

10.000

612-00105  
 

10.000

EACH

34.00000 340.0010.000

340.00

0235 *Delineator (Drivable Concrete Installation) (Type III) 0.000

5.000

612-00106  
 

5.000

EACH

37.00000 185.005.000

185.00

0240 *Sign Panel (Class I) 0.000

164.800

614-00011  
 

164.800

SF  

18.00000 2,966.40164.800

2,966.40

0245 *Sign Panel (Class II) 0.000

208.300

614-00012  
 

208.300

SF  

21.00000 4,374.30208.300

4,374.30

0250 *Sign Panel (Class III) 0.000

58.000

614-00013  
 

58.000

SF  

25.00000 1,450.0058.000

1,450.00

0255 *Steel Sign Support (2-Inch Round)(Post) 0.000

156.000

614-01512  
 

156.000

LF  

19.00000 2,964.00156.000

2,964.00

0260 *Steel Sign Support (2-Inch Round)(Socket) 0.000

15.000

614-01522  
 

15.000

EACH

48.00000 720.0015.000

720.00

0265 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

199.500

614-01575  
 

199.500

LF  

22.00000 4,389.00199.500

4,389.00

0270 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

20.000

614-01578  
 

20.000

EACH

250.00000 5,000.0020.000

5,000.00
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PCN: 18862-BID    ESTIMATE RUN 11/14/2012

PROJECT: NH0342-054                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

211.000

614-01585  
 

211.000

LF  

28.00000 5,908.00211.000

5,908.00

0280 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 0.000

18.000

614-01588  
 

18.000

EACH

275.00000 4,950.0018.000

4,950.00

0285 Rumble Strip 28,002.000

0.000

614-80385  
 

28,002.000

LF  

0.10000 2,800.2028,002.000

0.00

0290 18 Inch Concrete Siphon Pipe 160.000

0.000

616-00180  
 

160.000

LF  

113.50000 18,160.00160.000

0.00

0295 *Detour Pavement 1,286.000

0.000

621-00450  
 

1,286.000

SY  

35.85000 46,103.101,286.000

0.00

0300 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

21,600.00000 21,600.001.000

0.00

0305 *Mobilization 0.990

0.000

626-00000  
 

1.000

L S 

280,000.00000 277,200.000.990

0.00

0310 *Public Information Services 0.800

0.200

626-01000  
 

1.000

L S 

10,620.00000 10,620.001.000

2,124.00

0315 *Pavement Marking Paint 230.000

0.000

627-00001  
 

230.000

GAL 

35.00000 8,050.00230.000

0.00

0320 *Epoxy Pavement Marking 0.000

218.500

627-00005  
 

218.500

GAL 

65.00000 14,202.50218.500

14,202.50

0325 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

346.000

627-30405  
 

346.000

SF  

15.50000 5,363.00346.000

5,363.00
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PCN: 18862-BID    ESTIMATE RUN 11/14/2012

PROJECT: NH0342-054                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

48.000

627-30410  
 

48.000

SF  

20.25000 972.0048.000

972.00

0335 *Flagging 144.000

189.500

630-00000  
 

333.500

HOUR

22.00000 7,337.00333.500

4,169.00

0340 *Traffic Control Inspection 81.000

28.000

630-00007  
 

109.000

DAY 

75.00000 8,175.00109.000

2,100.00

0345 *Traffic Control Management 9.000

18.000

630-00012  
 

27.000

DAY 

500.00000 13,500.0027.000

9,000.00

0350 *Flashing Beacon (Solar) 3.600

0.400

630-80002  
 

4.000

EACH

400.00000 1,600.004.000

160.00

0355 *Barricade (Type 3 M-A) (Temporary) 17.100

1.900

630-80335  
 

19.000

EACH

50.00000 950.0019.000

95.00

0360 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000

EACH

200.00000 0.000.000

0.00

0365 *Construction Traffic Sign (Panel Size A) 37.800

4.200

630-80341  
 

42.000

EACH

35.00000 1,470.0042.000

147.00

0370 *Construction Traffic Sign (Panel Size B) 67.500

7.500

630-80342  
 

75.000

EACH

50.00000 3,750.0075.000

375.00

0375 *Construction Traffic Sign (Panel Size C) 16.200

1.800

630-80343  
 

18.000

EACH

60.00000 1,080.0018.000

108.00

0380 *Portable Message Sign Panel 4.500

0.500

630-80355  
 

5.000

EACH

3,000.00000 15,000.005.000

1,500.00
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PCN: 18862-BID    ESTIMATE RUN 11/14/2012

PROJECT: NH0342-054                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.800

0.200

630-80358  
 

2.000

EACH

700.00000 1,400.002.000

140.00

0390 *Drum Channelizing Device 227.700

25.300

630-80360  
 

253.000

EACH

20.00000 5,060.00253.000

506.00

0395 *Drum Channelizing Device (With Light) (Flashing) 36.000

4.000

630-80363  
 

40.000

EACH

60.00000 2,400.0040.000

240.00

0400 *Concrete Barrier (Temporary) 522.000

58.000

630-80370  
 

580.000

LF  

27.00000 15,660.00580.000

1,566.00

0405 *Traffic Cone 90.000

80.000

630-80380  
 

170.000

EACH

7.00000 1,190.00170.000

560.00

0410 *Channelizing Device (Fixed) 106.200

11.800

630-80391  
 

118.000

EACH

30.00000 3,540.00118.000

354.00

0415 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

4.500

0.500

630-85006  
 

5.000

EACH

2,500.00000 12,500.005.000

1,250.00

0420 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.800

0.200

630-85040  
 

2.000

EACH

7,500.00000 15,000.002.000

1,500.00

0425 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0430 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A Fuel Cost Adjustment 0.000

-1,758.960

700-70016  
 

-1,758.960

F A 

1.00000 -1,758.96-1,758.960

-1,758.96
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PCN: 18862-BID    ESTIMATE RUN 11/14/2012

PROJECT: NH0342-054                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 F/A Asphalt Cement Cost Adjustment 0.000

867.110

700-70019  
 

867.110

F A 

1.00000 867.11867.110

867.11

0445 F/A On-The-Job Trainee 782.000

667.000

700-70023  
 

1,449.000

F A 

1.00000 1,449.001,449.000

667.00

0450 F/A Quality Incentive Payment 0.000

-117,827.500

700-70025  
 

-117,827.500

F A 

1.00000 -117,827.50-117,827.500

-117,827.50

0455 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 2,743,356.61183,951.462,746,156.61CURRENT AMT0200 $ $ $

CAT NO0300 C-18-ED Structure 

0460 Roadway Compression Joint Sealer 84.000

0.000

518-00010  
 

84.000

LF  

52.50000 4,410.0084.000

0.00

0465 Concrete Class P 114.000

0.000

601-05016  
 

114.000

CY  

125.70000 14,329.80114.000

0.00

0470 Reinforcing Steel (Epoxy Coated) 9,390.000

0.000

602-00020  
 

9,390.000

LB  

1.10000 10,329.009,390.000

0.00

CAT 29,068.800.0029,068.80CURRENT AMT0300 $ $ $

CAT NO0301 C-18-EQ Structure 

0475 Roadway Compression Joint Sealer 0.000

84.000

518-00010  
 

84.000

LF  

52.50000 4,410.0084.000

4,410.00

0480 Concrete Class P 0.000

114.000

601-05016  
 

114.000

CY  

125.70000 14,329.80114.000

14,329.80
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PCN: 18862-BID    ESTIMATE RUN 11/14/2012

PROJECT: NH0342-054                    ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:18:52

CUMULATIVE
AMOUNT

CAT NO0301 C-18-EQ Structure 

0485 Reinforcing Steel (Epoxy Coated) 0.000

9,390.000

602-00020  
 

9,390.000

LB  

1.10000 10,329.009,390.000

10,329.00

CAT 29,068.8029,068.8029,068.80CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0490 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

9,000.00000 9,000.001.000

0.00

0495 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,400.00000 6,400.001.000

0.00

0500 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

725.00000 1,450.002.000

0.00

0505 F/A Communication Lines (Long Distance) 0.000

0.000

700-70230  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 16,850.000.0016,850.00CURRENT AMT0400 $ $ $

$ 2,818,344.21213,020.26$2,821,144.21$CURRENT AMTPROJECT TOTAL


